

Contract Status Report

Projects	Delivery Date	2012					2013							Ahead / Behind	Percent Complete	
		Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul			
All Projects	7/6															14%
Project A	1/26															11%
Project B	5/17															13%
Project C	7/6															12%
Project D	6/22															22%
Project E	3/14															7%

Created with
Milestones Professional
www.kidasa.com

	Baseline		Project Summary		Phase End Milestone		Phase Start		Current Status
	Delivery		Behind Schedule		Ahead of Schedule		On Schedule		